

Projected CIRM Permanent Space Time Line

| <u>Date</u> | <u>Action</u> |
|-------------|--|
| 2/23/05 | RFP Draft sent to Site Committee |
| 2/24/05 | Draft RFP with revisions approved by Site Committee at Public Hearing |
| 2/25/05 | Revisions resulting from Site Committee Hearing incorporated into RFP |
| 2/28/05 | RFP released |
| 3/16/05 | Responses to RFP due to General Services by 5:00PM |
| 3/17/05 | CIRM/DGS begins review of responses |
| 3/25/05 | Submit bids with recommendation for four to five sites to be considered for final selection by the Site Committee |
| 4/4/05 | Site Committee approves list of sites to be considered for final selection at Public Hearing |
| 4/18/05 | Site Committee completes review of list of approved sites, including on site tours |
| 4/22/05 | Site Committee to decide on recommendation for #1 site and runner-up at public hearing |
| 4/29/05 | Recommendation for #1 site and runner-up sent to ICOC |
| 5/6/05 | ICOC approves #1 site and runner-up at public hearing |
| 5/20/05 | CIRM/DGS execute agreements with Local Entity and Building Owner |
| 5/20/05 | Clock starts on occupancy time frame (30 to 90 days from lease execution, depending upon building owner delivery of space ready for occupancy) |

Created: 2/16/2005