

Real Life™

Jennifer Lewis

Director, Grants & Operations

Fiscal Management & Compliance Overview

CIRM
CALIFORNIA'S STEM CELL AGENCY

OUR MISSION

Accelerating world class science
to deliver transformative
regenerative medicine treatments
in an equitable manner to a
diverse California and world



Initial high-level application budget review conducted for the most expensive programs (Clinical & Infrastructure).

The review confirms:

- the budget is allowable, allocable, well-justified and complete; and
- benchmarks the project budget against similar portfolio projects

Targets

Clinical Stage Programs = **45 days**


Translational Stage Programs = **60 days***

Discovery Stage Programs = **60 days***

Education Programs = **90 days**

Infrastructure Programs = **90 days**

*Proposal to extend to 90 days included in the DISC/TRAN concept revisions




Milestones are included in the award contract that are objective measures based on awarded proposal timeline and milestones

- **Project Milestones (Education & Discovery)**
 - Submission and approval of periodic progress reporting triggers disbursement of additional funding
 - EDUC awards require trainee appointment form submission to release additional funding
 - Failure to meet the milestone grants CIRM the right to suspend payments
- **Operational Milestones (Translational, Clinical & Infrastructure)**
 - Successful achievement triggers the disbursement of additional funding
 - Delayed milestone achievement results in suspended payments


Example for a \$3M Award

Operational milestones are set on objective measures of progress




Example for a \$3M Award

The first disbursement is made at award launch and should be sufficient to achieve the first milestone.




Example for a \$3M Award

Subsequent disbursements are made upon achieving the milestones




Example for a \$3M Award

A delay in achieving a milestone results in disbursements being suspended until the milestone is reached



Example for a \$3M Award


If a milestone is reached early, any savings is carried forward.



Co-Funding Requirements (for Translational & Clinical awards)

Example for an Award requiring a 50% match

Any co-funding requirement that is continuous throughout the award must be met at each milestone.



| AWARD | Education | Discovery | Translational | Clinical | Infrastructure |
|---|--|------------------|----------------------|------------------|-----------------------|
| Progress Reports | Annual | Semi-Annual | Quarterly | Quarterly | Semi-Annual |
| Financial Reports | Annual | Annual | Quarterly | Quarterly | Annual |
| Operational Milestone Reports | N/A | N/A | Upon achievement | Upon achievement | Upon achievement |
| Trainee Appointment forms | Upon appointment | N/A | N/A | N/A | N/A |
| Publication, Invention or Technology Disclosure | Within 60 days of reporting to Awardee entity | | | | |
| AWARDEE INSTITUTION | | | | | |
| Annual Utilization Report | Required annually by Awardee institution who previously disclosed a CIRM-funded invention or technology to reports patents, licenses, and other attempts to commercialize a CIRM-funded invention or technology. | | | | |
| Financial Compliance Program | CIRM conducts financial compliance audits twice per year and selects a variety of Awardee entities to participate. | | | | |

- Review of 6 Awardee organizations annually
- Sample transactions and requesting evidence supporting the expenditures applied to CIRM funds on sample of Awards
- Focus is on CIRM-specific issues and allowable costs per the Grants Administration Policy and related Program Announcement.
- Findings have resulted in Awardee organizations reversing unallowable costs, refunds to the agency and adjustments to other CIRM Awards at the audit institution

- ICOC has approved in \$3.4B in award funding
- Fiscal monitoring has resulted in \$382M redeployed for additional awards
- Awardees have committed \$1.1B in required co-funding to date

Jennifer Lewis, Director

**Doug Kearney, Associate
Director**

**Ryan Wells, Grants
Management Officer**

**Alexandra Caraballo,
Grants Management
Officer**



GRANTS MANAGEMENT TEAM